U.S. ATLAS Construction

WBS Profile Estimates
Funding All Funding Type: Project 5/10/2004 11:23:53 AM
Institution All Estimate in Fixed FY'03 $k Labor/Material: Labor only

WBS FY0O3 FY04 FYO05 FYO06 FYO07 FYO08 FYO09 FY10 FY11 FY12 Total

Numbe Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)
U.S. ATLAS Installation Estimate 0 608 775 512 450 0 0 0 0 0 2345
1.6 Trigger/DAQ 0 608 775 512 450 0 0 0 0 0 2345
1.6.1 Supervisor Rol Builder 0 238 209 60 60 0 0 0 0 0 566
1.6.1.1 ROIB Fabrication & Testing 0 134 89 0 0 0 0 0 0 0 223
1.6.1.2 RolB Production 0 15 31 15 15 0 0 0 0 0 76
1.6.1.2.1 RolB Production ANL 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.2 RolB Production MSU 0 15 31 15 15 0 0 0 0 0 76
1.6.1.3 Supervisor RolB Equipment 0 89 89 45 45 0 0 0 0 0 267
1.6.1.3.1 Supervisor RolB ANL 0 89 89 45 45 0 0 0 0 0 267
1.6.1.3.2 Supervisor RolB MSU 0 0 0 0 0 0 0 0 0 0 0
1.6.2 Data Acquisition Software 0 178 239 139 211 0 0 0 0 0 768
1.6.2.1 Functional Enhancements to 0 178 133 53 38 0 0 0 0 0 403
1.6.2.1.1 Common Run Control for 0 31 0 0 0 0 0 0 0 0 31
1.6.2.1.2 Installation of Pre-series DAQ 0 31 0 0 0 0 0 0 0 0 31
1.6.2.1.3 Fault Tolerance and Error 0 0 32 0 0 0 0 0 0 0 32
1.6.214 Full Integration of LVL2 and EF 0 0 31 0 0 0 0 0 0 0 31
1.6.2.1.5 Dataflow Enhancements 0 32 71 53 38 0 0 0 0 0 195
1.6.2.1.6 Online Software 0 85 0 0 0 0 0 0 0 0 85
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Description

High Level Trigger/DAQ

Installation of DAQ at ATLAS
MSU Installation
UCI Installation

DAQ Modification for Detector
MSU DAQ Modification

Run Control
Event Selection Software
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ANL Development
UCI Development
Uwisc Development

Integration & Testing
ANL Int. & Testing
MSU Int. & Testing
UCI Int. & Testing
Uwisc Int. & Testing
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MSU Prototype Development
UCI Prototype Development
Uwisc Prototype Development

HLT Infrastructure
UCI HLT Infrastructure

Network & Farm Infrastructure
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Description

Pre-series
Pre-series MSU
Pre-series UCI

Network Infrastructure
Level 2 Network
Event Building Network
online network

DAQ Processors
Event Filter 1/0 UCI
PseudoROS

High Level Trigger Subfarms

Level 2 Subfarms

Common Project Processors
Common Contribution

High Level trigger
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